

Project Health Report

Project: qwe
Owner: qwe
Generated: 12/3/2025, 8:03:15 AM

Work Items Status

Total: 3
' Ahead: 0
' On Time: 3
& Delayed: 0

Materials Overview

Total Materials: 3
Arrived: 1
Ordered: 2
Delayed: 0
Total Cost: \$207500.00

Top 10 Materials by Cost

Material	Vendor	Quantity	Total Cost
Product: Asphalt concrete pavi	United Timber 44	33.00 3¥	\$177540.00
Product: PVC drainage pipe. D	124	142.00 m	\$21300.00
Product: Precast concrete. L2	Atlas Supply	2.00 Piece	\$8660.00

Generated by Procura Construction
Management System